
  

 
 

ANNEXURE – A 
A) PURCHASE ORDERS VALUING MORE THAN 5.0 LACS    
 
 

 

INDIGENOUS CASES 
 S.   
No. 

Details of 
P.O. 

PO No. & date Value  
(Rs. 
lacs) 

 Due date 
of start of 
delivery. 

Due date of 
completion.

Name of the 
party 

Type of 
Tender 

Whether 
awarded 
on L-1 
basis    
(Yes / No)

If not      
L-1, 
Reasons 
for the 
same 

1 Pipe NFB/PUR/SB/ 
072108/0701240 
dated 15.03.2008 

5.87  - 25.03.2008 M/s Jyoti
Metal, Delhi 

 LTE L-1  - 

2 Coil 
Assembly 
for WHB
for 
Bathinda 
and Panipat 
Units 

 

NFB/PUR/SC/ 
073218/0701254 
dated 18.03.2008 

101.65  - 31.07.2008 M/s G.B.
Engineering 
Enterprises, 
Trichy. 

 LTE L-1  - 

3 M.S. 
Channel, 
Angle, & 
M.S. Plate 

NFB/PUR/SB/ 
072234/0701262 
dated 25.03.2008 

5.11  - Already 
collected. 

M/s SAIL, 
Ludhiana 

Single. Single  - 

4 Grinding 
Rolls. 

NFB/PUR/SC/ 
73238/0701266 
dated 25.03.2008 

86.66  - 5 Lots            
( 31.05.08, 
30.06.08, 
16.08.08, 
30.09.08 & 
15.11.08) 

M/s BHEL,
Chandigarh 

 LTE.   L-1  - 

5 M.S. Plate /
MS Angle. 

 NFB/PUR/SB/ 
072232/0701264 
dated 25.03.2008 

21.89  - Already 
collected. 

M/s SAIL,
Ludhiana 

 Single Single  - 

6 M.S. Plate. NFB/PUR/SB/ 
072260/0701263 
dated 25.03.2008 

13.12  - Already 
collected. 

M/s SAIL,
Chandigarh 

 Single Single  - 

IMPORTED CASES 

1. Piston & 
Rod for 
UGB-201 

NFB/PUR/SI/ 
078027/Imp/0970 
dated 18.03.2008 

6.52  - 8-10 weeks 
after PO. 

M/s CPI, U.K. LTE Prop  - 

 
Total Value of above purchase Orders placed 
during the month (Rs. Lacs) 

240.82      
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B) WORK ORDERS VALUING MORE THAN 5.0 LACS    
 

 
Sr.
No. 

Details of 
Work order  

Work 
Order No. 
& Date 

Value 
in     
(Rs. 
Lacs) 

Due date 
of start of 
job 

Due date of 
completion 

Name of the 
party 

Type 
of 
Tender 

Whether 
awarded 
on L-1 
basis 

If not  
L-1, 
reason 
for the 
same 

1. ARC for on 
line Leak 
Sealing    
08-09. 

Work 
order yet 
to be 
issued 

7.53  01.05.08 30.04.09  M/s Nicco 
Engg. 
Services. 

LTE L-1  - 

2. ARC for 
Operation/ 
Maintenance  
of  AC,  
Coolers etc.  
for 08-09 

NFB/    
E-113/ 
2008-09/ 
AC dated 
29.03.08 

13.47 01.04.08 31.03.09 M/s Flow-Tech 
Engg. Co. 

Press. L-1 - 

Total Value of above Work 
Orders placed during the 
month (Rs. Lacs) 

21.00      - 

 
Total Value of all POs placed during the month 
(Rs.lacs) 

298.01 

Total Value of all WOs placed during the month  
(Rs. Lacs) 

26.38 

                                 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


